			9/17 completed	Responsible Members
✓	Date	Task		
TRUE	5/29	Initial Planning Meeting	Đ	Pr Hutchings, Ms Nolan, Mr Suarez, Ms Alderton
TRUE	6/9	Develop Work Plan	M	leagan Alderton
TRUE	6/16	Nominate Commitee Chair	M	Is Nolan, Mr Suarez, Ms Alderton
TRUE	6/16	Set 3 Meeting Dates to occur prior to August 21st (July 22nd, July 30th, August 12, 2019 8:30-10).	Ş	usan Neilson
TRUE	6/30	Research process for Evaluation Development from other Jurisdictions/Share out with the commitee	C	hristopher Suarez, Veronica Nolan
TRUE	7/18	Share KPI reccommendations according to State Categories (15-20 max)		Pr Hutchings will send first , committe will react and- uggest adds/deletes
TRUE	7/22		Đ	Pr Hutchings, Ms Nolan , Mr Suarez, Ms Alderton
TRUE	7/25	First Draft of Evaluation Tool Completed for Team Review	5	taff
TRUE	7/25	Create high prioroty non-KPI related goals for non-KPI related categories/sort. Be preared to share at Meeting	#2 D	Pr Hutchings, Ms Nolan , Mr Suarez, Ms Alderton
FALSE	7/29	Meeting #2-1. Finalize any additional Committe Developed goals/sort within non KPI related categories 2. Begin developing Deliverables	D	r Hutchings, Ms Nolan, Mr Suarez, Ms Alderton
FALSE	7/29	Send additional KPIs w/draft deliverables to staff to add to the template	Μ	leagan Alderton
FALSE	8/2	Second Draft of Evalaution Tool Completed for team review	st	taff
FALSE	8/12	Meeting #3- 1. Continue identification of potential/or expected deliverables for each goal 2. Finalize Deliverables by Goal	D	r Hutchings, Ms Nolan, Mr Suarez, Ms Alderton
FALSE	8/13	Draft sent to staff to finalize template	Μ	leagan Alderton
FALSE	8/15	Draft sent to board for full board comment	M	leagan Alderton
FALSE	8/19	Board Comments Completed	S	chool Board
FALSE	8/22	School Board Discussion, Approval (Action) during August Retreat	S	chool Board
FALSE				