



Timeline of Activities – SY 2018-19

Updated 3/29/2019



ACPS 2025 Timeline

Kick-Off Meeting  Early June

Data Review  3 Months June-August

1st Full Committee Meeting  Late August

Community Engagement  4 Months September-December

Draft Plan to Board  2 Months January-February

Plan Revisions  2 Months March-April

Final Approval  2 Months May-June

Plan Implementation 

SY 2019-20  June July August September October November December January February March April May June July

Data Review

Community Engagement

Draft Plan to Board

Plan Revisions

Final Plan